
Field Note Record
Contract No. Station Mile/Line: C/S

008127 MP57.6 to MP59.6 I-90 5A Shift

Staked by                             Date Work Started Date Work Completed  Date

Mike Muir

6/10/2019

6/3/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

8/5/2019

E. Knudson

8/13/2019

Colton Peyser 8/5/19

B.I.#259 - Temporary Pavement Marking - L.F. - Grp-1

                             4/18/2018 - SPM Crew On-site, to stripe inside 1C Project Limits,
                                                  both Eastbound (Left lane) and Westbound (3-Lanes). 
                                                                   MP57.6 to MP59.6

Contractor Installed 10980 LF of temporary pavement marking, Prior Agreements were 
made to pay 1.5 times the LF because the wider 6" Lines. 

10980 LF was paid for in Estimate 92. This Estimate will make up for the 1.5 times the LF. 

Painted = W/B Solid Wht = 1805
W/B  Skip = LF1769
W/B Yellow Fog = LF 1916
W/B Total = 5,490

E/B Solid Wht 1644
E/B Skip = 1712
E/B Yellow Fog = 2134
E/B Total = 5490

10980 x 1.5 = 16470 

16470 - 10980 = 5490 LF  

OK TO PAY 5490 LF 

Paint: Spec Reference: 8-23.3(2)A

10980x.4'=4392 sq ft. / 108 sq ft per gal. = 40.7 gal

Glass Beads:  Spec Reference: 8-22.3(3)G 

41 gal x 7 lbs = 287 lbs 

287 x 1.5 = 430.5 - 287 = 143.5 LBS 

OK TO PAY 144 LBS

field measured with calibrated wheel by Mike Muir

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

259.02 Glass Beads Potters Industries, Inc. QPL-0030 /3101 Visual



DOT Form IP 422-635ER EF
       Revised 4/2009

259.01 Low VOC Waterborne Paint Ennis Paint, Inc. QPL-0029 /3101 Visual

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0259 TEMPORARY PAVEMENT 
MARKING 

1 8/5/2019 L.F. 5490 7372 EK 08/14/19 93
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File Attachment


